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I. Proposal & Needs:

Project proposes the extension of the Metro Red Line Eastside Corridor, in order to meet future transit demands forecasted by SCAG for
the year 2020.

Scope of Transportation Improvements. Improve transit mobility along the Eastside Corridor

Alternatives under consideration.

Eastside:
Alternatives include alignments from Union Station to 1st/Lorena (3.71 mi.), Union Station to Atlantic (7mi.) and full length from Union
Station to Whittier/Norwalk (13mi.)

• Alternative 1: BRT via Chavez & Beverly
• Alternative 2: BRT via 1st & Whittier
• Alternative 3: LRT via 1st & Whittier
• Alternative 4: BRT via 1st & Beverly
• Alternative 5: LRT via 1st & Beverly
• Alternative 7: HRT hybrid with LRT via Beverly
• Alternative 8: HRT hybrid with BRT via Beverly

Recommended Alternative: (Locally Preferred Alternative (LPA))
• Alternative 6: LRT from LAUPT-Atlantic (7 miles)
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PROJECT

FUTURE EXTENSION

1994 LPA ADOPTED
1998 PROJECT SUSPENDED

NORTH

EASTSIDE TRANSIT CORRIDOR
Los Angeles Metropolitan Transportation Authority
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ENVIRONMENT DOC

PS&E

CONSTRUCTION

OPEN TO TRAFFIC

Jan - Dec 2004 Jan - Dec 2005 Jan - Dec 2006 Jan - Dec 2007Jan - Dec 2000 Jan - Dec 2001 Jan - Dec 2002 Jan - Dec 2003

PROJECT SCHEDULE
Total Estimated Cost of Project: $ 817.8 Million

EASTSIDE TRANSIT CORRIDOR

TCRP PROJECT # 36
07-21610

PPNo 2813

II. Benefits
Improves frequency and distribution of transit services in heavily transit-dependent areas.
Provides transit improvements in corridor formerly designated for Eastside Metro Red Line Subway Extension, which was suspended by MTA in 1998.

III. Cost
Total Cost of the Project is $ 817.8 million. The funding details are as follows.

Fund Source Programmed Amount Additional Funding  Milestones to be met with funds
(capital plus support) Needs (if any) (PA&ED, R/W Cert, RTL, CCA)

AB 1012 $5,200,000 Preliminary Engineering
ITIP     
Grandfathered STIP  
SHOPP     
PROP A 35% $47,300,000    
RSTP $39,900,000 Construction
CMAQ $3,100,000 Construction
FTA Section 5309 New Starts $447,400,000 ROW/Construction
FTA Section 5309 Fixed Guideway $38,900,000 Construction
TCRP $236,000,000 PE/Design/ROW/Construction
Total $817,800,000




